
Project #: PA05 

P a g e  1 | 19 

 

 

 

Lessard-Sams Outdoor Heritage Council 
Cannon River Watershed Habitat Protection and Restoration Program - Phase 10 

Laws of Minnesota 2021 Accomplishment Plan 

General Information 

Date: 01/13/2023 

Project Title: Cannon River Watershed Habitat Protection and Restoration Program - Phase 10 

Funds Recommended: $2,623,000 

Legislative Citation: ML 2021, First Sp. Session, Ch. 1, Art. 1, Sec. 2, subd. 2(e ) 

Appropriation Language: $2,623,000 the first year is to the commissioner of natural resources for an agreement 

with The Trust for Public Land, in cooperation with Great River Greening and the Cannon River Watershed 

Partnership, to acquire land in fee in the Cannon River watershed for wildlife management under Minnesota 

Statutes, section 86A.05, subdivision 8; to acquire land in fee for aquatic management purposes under Minnesota 

Statutes, section 86A.05, subdivision 14; to acquire land in fee for scientific and natural areas under Minnesota 

Statutes, section 86A.05, subdivision 5; to acquire land in fee for state forests under Minnesota Statutes, section 

86A.05, subdivision 7, and county forests; and to restore and enhance lands in the Cannon River watershed. Of this 

amount, $1,784,000 is to The Trust for Public Land; $687,000 is to Great River Greening; and $152,000 is to the 

Cannon River Watershed Partnership. Subject to evaluation criteria in Minnesota Rules, part 6136.0900, priority 

must be given to acquiring lands that are eligible for the native prairie bank under Minnesota Statutes, section 

84.96, or lands adjacent to protected native prairie. A list of proposed land acquisitions and restorations must be 

provided as part of the required accomplishment plan. 

 

Manager Information 

Manager's Name: Jennifer Tonko 

Title: Executive Director 

Organization: Clean River Partners 

Address: 205 Water St S Ste 1 

City: Northfield, MN 55057 

Email: jennifer@cleanriverpartners.org 

Office Number: 507-786-3913 

Mobile Number:   

Fax Number:   

Website: www.cleanriverpartners.org 

Location Information 

County Location(s): Steele, Rice, Goodhue, Le Sueur and Waseca. 
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Eco regions in which work will take place: 

• Prairie 

• Southeast Forest 

Activity types: 

• Protect in Fee 

• Restore 

• Enhance 

Priority resources addressed by activity: 

• Wetlands 

• Prairie 

• Forest 

• Habitat 

Narrative 

Abstract 

The Cannon River Watershed Habitat Protection and Restoration Program will protect approximately 275 acres in 

fee, and restore and enhance approximately 181 acres of high priority wildlife habitat within the Cannon River 

Watershed, including wetlands, prairies, Big Woods forest, and river/shallow lake shoreline. Its goal is to protect 

existing high quality habitat, restore degraded habitat, prevent degradation of water quality, and provide public 

access. 

Design and Scope of Work 

The Cannon River Watershed Habitat Protection and Restoration Program - Phase 10 will prevent degradation and 

quality habitat loss in the Cannon River Watershed. It will increase the amount of restored habitat on public lands 

available for hunting and angling opportunities within an easy drive for over half of Minnesota’s population. 

 

Located south of the Twin Cities, the 1,460 square mile Cannon River Watershed includes over 800 linear miles of 

streams and rivers that drain a diverse landscape. This area has seen increased development pressure due to the 

transportation ease of the I-35 corridor and the attraction of the Cannon Lakes, and much of this area has already 

suffered fragmentation and habitat loss. Historically comprised of Big Woods habitat, the landscape is now 

dominated by agricultural fields and, to a lesser extent, urban development. Agricultural practices and shoreline 

development are the major contributors to the impaired status of stretches of the Cannon River and its associated 

lakes and streams.  

  

Part of a multi-year, multi-partner strategy, this program will include coordination, acquisition, protection and 

restoration of core parcels of land that contribute to large complexes of forests, restored prairies, wetlands, 

lakeshore, and river shoreline. Now in its 30th year, the Cannon River Watershed Partnership (CRWP) is the local 

expert of the watershed and will coordinate this program, providing program administration and landowner 

outreach. Acquisitions by The Trust for Public Land (TPL) will be targeted toward large wetland/upland 

complexes, rare biomes (Big Woods forest, tamarack swamp), shallow lakes, river shoreline, and lands adjacent to 

existing public land. TPL will convey lands to the DNR except when County ownership is appropriate. Ongoing 

partnerships will be critical to identify priority conservation opportunities and protection strategies for the 
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existing high biodiversity areas.  

 

Parcels targeted for restoration and enhancement will be evaluated by Great River Greening (GRG) in collaboration 

with MN DNR, County and SWCD personnel to determine existing and desired conditions for each site. Information 

gathered will be used to develop site specific work plans for restoring ecologically desired habitats. Project 

management plans will detail the methods, practices and a time line for successful completion of each site/project. 

Practices could include; invasive species removal, controlled burning, chemical treatment, individual plant 

removal, reseeding and/or plug planting, tree stand thinning, and shoreline revetments using native materials. 

Restorations and enhancements will be aimed at improving habitat and protecting water quality for the benefit of 

all wildlife and human communities. 

 

Properties targeted for acquisition and restoration can be found in the parcel list below. 

 

In recent years, collaboration among CRP, TPL and GRG has accelerated awareness of and created growing interest 

in land protection and habitat restoration opportunities available to landowners. Using this approach and building 

upon momentum, we seek to increase capacity to deliver permanent land protection and habitat improvement 

opportunities to landowners to protect well-connected functional forests, prairies, wetlands, lakeshores, and river 

shorelines that sustain and enhance native species. 

How does the plan address habitats that have significant value for wildlife species of greatest 

conservation need, and/or threatened or endangered species, and list targeted species?  

The areas targeted by The Trust for Public Land have been identified and prioritized through state, regional and 

local natural resource plans due to their high biodiversity qualities and connectivity to existing public lands. Their 

protection will occur through fee title acquisition, and will target Big Woods, oak savannas, wetlands and sensitive 

shoreline communities within the Cannon River Watershed. Great River Greening will conduct significant habitat 

restoration and enhancement work on already permanently protected conservation lands identified by DNR and 

County staff within the watershed. The aim is to improve habitat values for wildlife and Species in Greatest 

Conservation Need (SGCN), including birds using the Mississippi River migratory corridor, and pollinators. Work 

will restore and enhance riverine, forest, wetlands, oak savanna, and prairie habitat at 4 conservation sites.  

 

Protection, restoration and/or enhancement of these significant parcels will provide critical habitat for game 

species, including upland birds (dove, turkey, pheasant, and woodcock), white tail deer, migratory waterfowl 

(mallards, canvasback, wood ducks, hooded mergansers, pintails, and lesser scaup), and aquatic species critical for 

the protection of fish (trout, northern pike, black crappies, bluegills, and walleye). Protection will also provide 

access for a diversity of recreational experiences including duck, pheasant, turkey and deer hunting as well as 

river, stream, and lake fishing. The nongame wildlife, including species in Greatest Conservation Need, that also 

benefit from this effort includes Bald Eagle, Bell’s Vireo, Cerulean Warbler, Loggerhead Shrike, Sandhill Crane, Red-

headed Woodpecker, Greater Yellowlegs, Buffbreasted Sandpiper, Blanding’s Turtle, Mudpuppies, and the Giant 

Floater, a species of freshwater mussel. 

Describe how the plan uses science-based targeting that leverages or expands corridors and 

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:  

This program uses the Minnesota County Biological Survey, and several other GIS data analysis tools to identify 

priority lands for protection and restoration to create and expand conservation corridors and habitat complexes. 

In addition, we will consult several watershed-wide landscape planning efforts such as the Cannon River 

Watershed Landscape Stewardship Plan, the Cannon River Watershed - Watershed Restoration and Protection 
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Strategies (WRAPS), and the the recently developed Cannon River Comprehensive Watershed Management Plan to 

further identify critical lands in need of protection and restoration. 

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most 

applicable to this project? 

• H1 Protect priority land habitats 

• H5 Restore land, wetlands and wetland-associated watersheds 

Which two other plans are addressed in this program?  

• Minnesota's Wildlife Management Area Acquisition - The Next 50 Years 

• Outdoor Heritage Fund: A 25 Year Framework 

Which LSOHC section priorities are addressed in this program?  

Prairie 

• Protect, enhance, or restore existing wetland/upland complexes, or convert agricultural lands to new 

wetland/upland habitat complexes 

Southeast Forest 

• Protect forest habitat though acquisition in fee or easement to prevent parcelization and fragmentation and 

to provide the ability to access and manage landlocked public properties 

Does this program include leveraged funding?  

Yes 

Explain the leverage:  

A portion of CRP's DSS and all of CRP's travel costs and materials/supplies costs related to outreach are provided 

as privately sourced leverage for this proposal. 

 

One-half of TPL's DSS costs and all of TPL's travel costs are provided as privately sourced leverage for this 

proposal. TPL will attempt to bring various state, local and private funds to acquire additional property and 

leverage the OHF grant, and will attempt to leverage fee acquisition with partial donations of the appraised value of 

protected parcels. 

 

More than one-half of GRG's DSS costs are provided as privately sourced leverage for this proposal. GRG will 

attempt to bring various local and private funds to leverage the enhancement and restoration activities on 

protected parcels. 

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for 

any previous funding that was not from a legacy fund and was used for the same purpose.  

This proposal does not substitute or supplant previous funding that was not from a Legacy fund. 

Non-OHF Appropriations  

Year Source Amount 
2011 ENTRF $350,000 
2012 ENTRF $200,000 
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2012 RIM $105,000 
2013 RIM $200,000 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  

Once land has been acquired and conveyed to the DNR, initial site development and restoration of these lands will 

begin. Estimated costs for initial restoration or enhancement work are included in this proposal. The Trust for 

Public Land will work with DNR to complete a restoration or enhancement management plan, and implementation 

of that plan will be completed in the following years. These properties will be managed and maintained by the 

Minnesota DNR according to their guidelines.  

 

 

 

In collaboration with MN DNR, County and SWCD personnel, parcels targeted for restoration will be evaluated by 

Great River Greening to determine existing and desired conditions for each site. Information gathered will be used 

to develop site-specific scope of work plans for restoring ecologically desired habitats. Project management plans 

will detail the methods and practices to be used and a timeline for successful completion of each site/project. 

Actions to Maintain Project Outcomes  

Year Source of Funds Step 1 Step 2 Step 3 
2022 TPL - OHF and DNR Post property Develop 

restoration/management 
plan for property 

- 

2023 TPL - DNR  Develop 
restoration/management 
plan for property 

Restore and steward 
property for habitat and 
public recreation 

- 

2024 TPL - DNR Restore and steward 
property for habitat and 
public recreation 

- - 

2022 GRG - OHF Perform site evaluation 
and assessment in 
collaboration with DNR 

Develop R/E plan for 
property. Begin 
monitoring 

Initiate site 
prepartion from R/E 
work. Continue 
monitoring 

2023 GRG - OHF Initiate R/E work Continue R/E depending 
on appropriate methods 
and time of year 

Continue R/E and 
begin stewardship as 
needed using 
appropriate methods 
and dependent on 
time of year 

2024 GRG - OHF Continyue R/E and begin 
stewardship. Target 
actions to maintain 
habitat. 

Restorative action to 
correct damage as 
needed 

Evaluate progress 
and determine if 
additional actions are 
needed 

Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   

Yes 

Will county board or other local government approval be formally sought** prior to acquisition, per 

97A.056 subd 13(j)?   

No 
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Describe any measures to inform local governments of land acquisition under their jurisdiction:   

We will follow the County/Township Board notification processes as directed by the current statutory 

language. 

Is the land you plan to acquire (fee title) free of any other permanent protection?   

Yes 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 

Habitat Program?   

Yes 

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   

Yes 

Where does the activity take place? 

• WMA 

• SNA 

• AMA 

• Permanently Protected Conservation Easements 

• County/Municipal 

• State Forests 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   

Yes 

Explain what will be planted:  

For lands acquired that are conveyed as WMAs to the DNR, the DNR has indicated the following:  

 

 

 

The primary purposes of WMAs are to develop and manage for the production of wildlife and for 

compatible outdoor recreation. To fulfill those goals, the DNR may use limited farming specifically to 

enhance or benefit the management of state lands for wildlife. Lands proposed to be acquired as WMAs 

may utilize farming to prepare previously farmed sites for native plant seeding. This is a standard practice 

across the Midwest. On a small percentage of WMAs (less than 2.5%), DNR uses farming to provide a winter 

food source for a variety of wildlife species in agriculture-dominated landscapes largely devoid of winter 

food sources. In some cases this necessitates the use of GMO treated products to facilitate herbicide use in 

order to control weeds present in the seedbank, however, neonicotinoids will not be used. 

Is this land currently open for hunting and fishing?   

No 

Will the land be open for hunting and fishing after completion?   

Yes 

Describe any variation from the State of Minnesota regulations:  

Lands acquired by The Trust for Public Land will be open for fishing and hunting. 
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Who will eventually own the fee title land? 

• State of MN 

• County 

Land acquired in fee will be designated as a: 

• WMA 

• AMA 

• County Forest 

• SNA 

• State Forest 

What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this 

appropriation?  

TPL expects to close on two to three fee acquisitions with this appropriation. 

Are there currently trails or roads on any of the proposed acquisitions?   

No 

Will new trails or roads be developed or improved as a result of the OHF acquisition?   

No 

Will the acquired parcels be restored or enhanced within this appropriation?   

Yes 

Initial restoration activities will occur on parcels acquired with this appropriation. 

Will the land that you acquire (fee or easement) be restored or enhanced within this program's funding 

and availability?   

Yes 

Timeline 

Activity Name Estimated Completion Date 
Landowner negotiations, agreements and due diligence June 30, 2024 
Land acquired June 30, 2024 
Initial site development/restoration Fall 2024 
Finalize restoration and enhancement plans June 30, 2022 
Restoration and enhancement June 30, 2026 
Date of Final Report Submission: 11/01/2026 

Availability of Appropriation: Subd. 7. Availability of Appropriation      

 

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary 

for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor 

Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional 

overhead charges that are not directly related to and necessary for a specific appropriation. For acquiring real 

property, the amounts in this section are available until June 30, 2025. Money for restoration or enhancement is 

available until June 30, 2026. Money for restoration and enhancement of land acquired with an appropriation in 

this article is available for four years after the acquisition date with a maximum end date of June 30, 2029. If a 

project receives at least 15 percent of its funding from federal funds, the time of the appropriation may be 
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extended to equal the availability of federal funding to a maximum of six years if the federal funding was confirmed 

and included in the original approved draft accomplishment plan. Money appropriated for acquiring land in fee 

title may be used to restore, enhance, and provide for public use of the land acquired with the appropriation. 

Public-use facilities must have a minimal impact on habitat in acquired lands. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

 

Grand Totals Across All Partnerships 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $316,700 $6,800 -, Private sourced $323,500 
Contracts $408,300 - - $408,300 
Fee Acquisition w/ 
PILT 

$1,564,400 - - $1,564,400 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $6,400 $3,000 -, Private Sourced, 
Private Sourced 

$9,400 

Professional Services $51,300 - - $51,300 
Direct Support 
Services 

$90,900 $137,800 Private Sourced, 
Private Sourced, 
Private Sourced 

$228,700 

DNR Land Acquisition 
Costs 

$20,000 - - $20,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$4,000 - - $4,000 

Supplies/Materials $131,000 $1,000 -, Private Sourced $132,000 
DNR IDP $30,000 - - $30,000 
Grand Total $2,623,000 $148,600 - $2,771,600 
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Partner: Clean River Partners 

Totals 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $116,800 $6,800 Private sourced $123,600 
Contracts $2,900 - - $2,900 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel - $1,000 Private Sourced $1,000 
Professional Services - - - - 
Direct Support 
Services 

$32,300 $4,800 Private Sourced $37,100 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials - $1,000 Private Sourced $1,000 
DNR IDP - - - - 
Grand Total $152,000 $13,600 - $165,600 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

CRP Staff 0.5 3.0 $116,800 $6,800 Private 
sourced 

$123,600 
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Partner: The Trust for Public Land 

Totals 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $90,000 - - $90,000 
Contracts $4,100 - - $4,100 
Fee Acquisition w/ 
PILT 

$1,564,400 - - $1,564,400 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel - $2,000 Private Sourced $2,000 
Professional Services $51,300 - - $51,300 
Direct Support 
Services 

$24,200 $24,200 Private Sourced $48,400 

DNR Land Acquisition 
Costs 

$20,000 - - $20,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials - - - - 
DNR IDP $30,000 - - $30,000 
Grand Total $1,784,000 $26,200 - $1,810,200 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

Protection and 
Legal Staff 

0.19 3.0 $90,000 - - $90,000 
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Partner: Great River Greening 

Totals 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $109,900 - - $109,900 
Contracts $401,300 - - $401,300 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $6,400 - - $6,400 
Professional Services - - - - 
Direct Support 
Services 

$34,400 $108,800 Private Sourced $143,200 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$4,000 - - $4,000 

Supplies/Materials $131,000 - - $131,000 
DNR IDP - - - - 
Grand Total $687,000 $108,800 - $795,800 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

GRG Personnel 0.0 5.0 $109,900 - Private 
Sourced 

$109,900 

 

Amount of Request: $2,623,000 

Amount of Leverage: $148,600 

Leverage as a percent of the Request: 5.67% 

DSS + Personnel: $407,600 

As a % of the total request: 15.54% 

Easement Stewardship: - 

As a % of the Easement Acquisition: - 

How will this program accommodate the reduced appropriation recommendation from the original 

proposed requested amount?   

A reduction in funding would reduce outputs proportionally. Program management costs would be the exception, 

due to program development and oversight remaining somewhat consistent regardless of appropriation amount. 

Describe and explain leverage source and confirmation of funds:   

CRP, TPL, GRG will provide some DSS costs as privately sourced leverage and attempt to bring various state, local 

and private funds to acquire property and conduct enhancement/restoration activities. CRWP and TPL will provide 

travel costs as privately sourced leverage. TPL attempts to leverage fee acquisitions with partial donations. 
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Personnel 

Has funding for these positions been requested in the past?   

Yes 

Please explain the overlap of past and future staffing and position levels previously received and 

how that is coordinated over multiple years?  

FTEs listed are an estimate of the personnel time required to produce the grant deliverables put forward in 

this proposal. An array of staff draw from these funds for legal work, negotiating with landowners, crafting 

of acquisition documents, coordinating with agency partners, working with contractors, restoration and 

enhancement activities, conducting landowner outreach and managing the grant. We use only those 

personnel funds necessary to achieve the goals of the grant. 

Contracts 

What is included in the contracts line?   

CRP's request for contracted service is to pay our contracted bookkeeper who submits invoices.  TPL's contract line 

includes potential site clean-up and initial restoration activities.  GRG 's contract line includes 

restoration/enhancement contracts by service providers. 

Fee Acquisition 

What is the anticipated number of fee title acquisition transactions?   

We anticipate we will close 2 to 3 transactions. 

Travel 

Does the amount in the travel line include equipment/vehicle rental?   

Yes 

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   

CRP is not seeking travel costs from the OHF grant.  TPL is not seeking travel costs from the OHF grant.  There are 

no travel costs in GRG 's proposal which lie outside of normal and traditional travel costs. 

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 

Plan:   

Yes 

Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 

direct to this program?   

CRP's DSS request is calculated on allowable direct and necessary expenditures that are not captured in other line 

items in the budget, and a portion of these allowable direct and necessary costs are contributed as privately 

sourced leverage. CRP is in the process of applying for an approved rate with MN DNR.   TPL's DSS request is based 

upon its federal rate which has been approved by the MN DNR and 50% of these costs are requested from the OHF 

grant while 50% is contributed as privately sourced leverage.   GRG's DSS rate has been approved by the DNR on 

October 4, 2019. GRG 's DSS rate includes the allowable direct and necessary expenditures that are not captured in 

other line items in the budget. A portion, not exceeding 50%, of these costs are requested from the grant and the 

balance is contributed as privately sourced leverage. 
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Other Equipment/Tools 

Give examples of the types of Equipment and Tools that will be purchased?   

Hand tools, saws, brush cutters, PPE, burn equipment, seed collection equipment, repairs and other necessary 

equipment to complete restoration and enhancement activities. 

Federal Funds 

Do you anticipate federal funds as a match for this program?   

No 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore - 100 - - 100 
Protect in Fee with State PILT Liability 68 69 69 69 275 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - - - 
Enhance - 69 12 - 81 
Total 68 238 81 69 456 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore - $460,900 - - $460,900 
Protect in Fee with State PILT Liability $446,000 $522,000 $446,000 $446,000 $1,860,000 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - - - 
Enhance - $227,600 $74,500 - $302,100 
Total $446,000 $1,210,500 $520,500 $446,000 $2,623,000 

Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore - - - 100 - 100 
Protect in Fee with State 
PILT Liability 

- - - 275 - 275 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - - - - - 
Enhance - - - 81 - 81 
Total - - - 456 - 456 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - - - $460,900 - $460,900 
Protect in Fee with State 
PILT Liability 

- - - $1,860,000 - $1,860,000 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - - - - - 
Enhance - - - $302,100 - $302,100 
Total - - - $2,623,000 - $2,623,000 

Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
Restore - $4,609 - - 
Protect in Fee with State PILT Liability $6,558 $7,565 $6,463 $6,463 
Protect in Fee w/o State PILT Liability - - - - 
Protect in Easement - - - - 
Enhance - $3,298 $6,208 - 

Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - - - $4,609 - 
Protect in Fee with State 
PILT Liability 

- - - $6,763 - 
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Protect in Fee w/o State 
PILT Liability 

- - - - - 

Protect in Easement - - - - - 
Enhance - - - $3,729 - 

Target Lake/Stream/River Feet or Miles 

2 

Outcomes 

Programs in prairie region:  

• Key core parcels are protected for fish, game and other wildlife ~ Core parcels are identified in partnership 

with the DNR as well as the partners of the Cannon River Habitat Protection and Restoration Program. 

Success will be determined based on the acreage of lands protected and the percentage of protected lands in 

the watershed. 

Programs in southeast forest region:  

• High priority riparian lands, forestlands, and savannas are protected from parcelization and fragmentation 

~ Core parcels are identified in partnership with the DNR as well as the partners of the Cannon River Habitat 

Complex. Success will be determined based on the acreage of lands protected and the percentage of protected 

lands in the watershed. 
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Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 

list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 

the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 

accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   

No 

Explain the process used to identify, prioritize, and select the parcels on your list:   

The Trust for Public Land works with its public partners to identify and prioritize projects that meet their 

objectives and are on their priority lists. Criteria includes whether the land provides critical habitat for game and 

non-game species and quality public recreational opportunities, presence of unique plants and animals species 

(including SGCN), goals of conservation plans, adjacency to other public land or habitat complexes, existence of 

local support, immediacy of threats, landowner willingness and time frame. 

 

Great River Greening works with land owning entities (public and protected private) and interested stakeholders 

to identify parcels where there is a need for restoration or enhancement of lands and water resources. Parcels are 

selected using the following criteria: permanently protected status (WMA, AMA, SNA, Forestry, County 

Conservation, etc.), ecological and habitat value and potential (biodiversity, size and location), congruence with 

existing plans and priority areas, willing and committed landowners (demonstrated through leveraged match), and 

leveraging opportunities. 

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

John Peter Hoffman Spring Brook Valley WMA 
Ph II 

Goodhue 11215207 0 $0 Yes 

Seha WMA Le Sueur 10924236 24 $76,400 Yes 
Dove Lake WMA Ph I Le Sueur 10924221 0 $0 Yes 
Diamond Lake WMA Ph II Le Sueur 11023222 58 $307,600 Yes 
Edward Velishek Memorial WMA Ph II Le Sueur 11023212 29 $81,100 Yes 
Circle Lake WMA Rice 11121216 0 $0 Yes 
Aurora WMA Steele 10619219 70 $221,900 Yes 

Protect Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Little Cannon River AMA Goodhue 11018201 80 $700,000 No 
Cannon River Turtle Preserve SNA Addition 2 Goodhue 11316227 200 $615,000 No 
Dove Lake WMA Addition Le Sueur 10924221 66 $290,000 No 
Earl Swain WMA Addition Le Sueur 10924222 75 $450,000 No 
Dora Lake WMA Addition Le Sueur 11023214 172 $650,000 No 
Horseshoe Lake AMA/WMA Addition Le Sueur 10923212 127 $800,000 No 
Prairie Creek WMA Addition Rice 11119236 135 $810,000 No 
Sakatah WMA Addition Rice 10922222 159 $866,017 No 
Sakatah WMA Addition 2 Rice 10922216 80 $210,000 No 
Caron Lake Addition 2 Rice 11022234 280 $1,075,000 No 
Caron Lake Addition 1 Rice 11022229 80 $450,000 No 
Boyd Sartell WMA Addition Rice 11122233 135 $745,000 No 
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Aurora WMA Addition 2 Steele 10619219 50 $230,000 No 
Faribault WMA Addition Steele 10820204 161 $1,170,000 No 
Moonan Marsh WMA Addition Waseca 10822225 75 $316,000 No 
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Parcel Map 
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